
MEMORANDUM 
DEPARTMENT OF FACILITY SERVICES 

COUNTY OF PLACER 

To: BOARD OF SUPERVISORS Date: MARCH 8, 2011 

From: /fJ JAMES DURFEE / WilL DICKINSON \\.JJU\t./) 
Subject: PROJECT 04834. SHERIDAN WATER SUppLy IMPROVEMENTS PROJECT: 

FIRST AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT 
KN020969 WITH AECOM 

ACTION REQUESTED/RECOMMENDED: Adopt the attached Resolution authorizing the 
Director of Facility Services to execute the First Amendment to Agreement KN020969 with 
AECOM Technical Services, Inc. for preparation of environmental documentation for the 
Sheridan Water Supply Improvements Project 04834, in an amount not to exceed $20,500, 
upon review and approval by Risk Management and County Counsel. This Amendment will 
bring the total amount of the Agreement to $65,467. 

BACKGROUND: On July 8,2010, Procurement Services approved an Agreement with 
AECOM in an amount not to exceed $44,967 to prepare an environmental document for the 
Sheridan Water Supply Improvements Project. The proposed project consists of the 
installation of a new potable water production well and/or storage tank that will improve the 
capacity and reliability of the existing water supply system. 

When the contract was awarded, a project site was not yet selected. Once a preferred site 
was confirmed, AECOM conducted a field review of the site which confirmed the presence of 
vernal pools. AECOM's initial consultation with the US Fish and Wildlife Services (USFWS) 
determined that use of the selected site for the project would impact vernal pools located on 
and near the property, and therefore be subject to the requirements of the federal Endangered' 
Species Act. These requirements include preparation of a Biological Assessment that 
identifies the characteristics of the vernal pool habitat, discusses the potential for species 
occupation of the pool, and describes mitigation strategies. 

Staff negotiated an Amendment to the Agreement with AECOM to prepare the Biological 
Assessment report and permit application materials necessary for consultation with the 
USFWS, for a cost not to exceed $15,500. The Amendment also includes $5,000 in Additional 
Services that can be authorized by the Director of Facility Services, if necessary, to fund 
additional work needed to complete the environmental review process. In order to proceed 
with the work, staff is requesting your Board's approval of the Amendment, which is available 
for review at the Clerk of the Board's Office. 

'~ 

ENVIRONMENTAL CLEARANCE: Preparation of the environmental documents included in 
the scope of work will meet the requirements of the California Environmental Quality Act 
(CEQA) and the National Environmental Protection Act (NEPA). 

FISCAL IMPACT: The cost of completing the work included in the Amendment is $20,500, 
bringing the total amount of the Agreement to $65,467. Sufficient funding for the Amendment 
exists in the Capital Project Budget for the Sheridan Water Supply Improvements Project. 

AVAILABLE FOR REVIEW AT THE CLERK OF THE BOARD'S OFFICE: AECOM AGREEMENT 

ATTACHMENT: AECOM FIRST AMENDMENT 

CC: COUNTY EXECUTIVE OFFICE 

JDIWD/CH/LM T:FACIBSMEM02011IEEIAECOM AMENDMENT NO 1 - SHERIDAN WATER PROJECT - BOS MEMODOC q 1 



Before the Boar-dof Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION AUTHORIZING THE 
DIRECTOR OF FACILITY SERVICES TO EXECUTE THE 
FIRST AMENDMENT TO AGREEMENT KN020969 WITH 
AECOM FOR PREPARATION OF ENVIRONMENTAL 
DOCUMENTATION FOR PROJECT 04834, THE SHERIDAN 
WATER SUPPLY IMPROVEMENTS PROJECT 

Reso. ---

The following _....:.R..:..:E=S:;..;:O::;.:L=U:;.,;T:...::,IO=..:.;:N,--_ was duly passed by the Board of Supervisors of 

the County Placer at a regular meeting held __________ by the 
) 

following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage, 

Chairman, Board of Supervisors 

Attest: 

Clerk of said Board 

BE IT HEREBY RESOLVED by the Board of Supervisors, County of Placer, State of 
California to authorize the Director of Facility Services to execute the First Am~ndment to 
Agreement KN020969 with AECOM Technical Services, Inc. in an amount not-to-exceed 
$20,500, for preparation of environmental documentation for Project 04834, Sheridan 
Water Supply Improvements Project, upon review and approval by Risk Management 
and County Counsel. 



AGREEMENT: KN020969 

DESCRIPTiON: FIRST AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT 
KN020969 FOR THE SHERIDAN WATER SUPPLY IMPROVEMENTS 
PROJECT - ENVIRONMENTAL REVIEW 

This First Amendment is made and entered into this day of ,2011, 
. by and between COUNTY of PLACER, hereinafter referred to as the COUNTY, and AECOM 
Technical Services, Inc., hereinafter referred to as CONSULTANT. 

WITNESSETH 

WHEREAS, on July 8,2010, the COUNTY and CONSULTANT entered into an 
Agreement for the purpose of preparing an the environmental document for the Sheridan 
Water Supply Improvements Project, 

WHEREAS, the COUNTY and CONSULTANT desire to amend the Agreement to 
redefine the duties and responsibilities of the parties, 

. NOW, THEREFORE, it is hereby agreed by the parties as follows: 

I. Modify the last sentence of Paragraph 2 of the Agreement to read: The total amount 
payable for all services provided under this Agreement, including Additional Services, 
shall not exceed SIXTY-FIVE THOUSAND FOUR HUNDRED SIXTY-SEVEN AND 
NO/DOLLARS ($65,467.00) without prior written approval of County. 

II. Revise Exhibit A to include Exhibit A.:1 attached. 

III. . Replace Exhibit 8-1 Payment Schedule with Revised Exhibit 8-1 attached. 

IV. All other terms and conditions of the Agreement shall remain unchanged and in full 
force and effect. 

"''''''''''''''''*'''*** 
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County of Placer 

By: 
James Durfee, Director of Facility Services Date of Board Approval 

Consultant 

By:--------------------------------- Date: ~--------~-----
Phillip Dunn, Vice President 

Approved as to Form 

By: 
Placer County Counsel 

Attachment A-1: Amended Scope of Services 
Attachment B-1: Revised Payment Schedule 

Approved as to Funds 

By ______________________ __ 

Placer County Auditor 
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AGREEMENT: KN020969 

EXHiBIT A-1· 
IFIRST AMENDMENT TO EXHIBIT A 
AMENDED SCOPE OF SERVICES 

The scope is hereby amended to include the preparation of a Biological Assessment and 
permit application materials (Task 10) necessary for consultation with the U.S. Fish and 
Wildlife Service. 

Task 10 -Section 7 Compliance: Biological Assessment 

Pursuant to the Federal Endangered Species Act (ESA), the U.S. Fish and Wildlife Service 
(USFWS) and National Oceanic and Atmospheric Administration, National Marine Fisheries 
Service (NMFS) have authority over projects that may affect the continued existence of 
federally listed species. Because the project is receiving federal funds from the Department 
of Agriculture (Rural Utilities Service), compliance with Section·7 of ESA would be required. 
This Scope of Services assumes the Department of Agriculture will be the lead federal 
agency for the Section 7 consultation. 

Initial Consultation 

CONSULTANT biologists shall consult with USF""S regarding potential effects to species 
that are federally listed or proposed for l,isting as Threatened or Endangered and species 
considered as Candidates for listing. This initial consultation shall include discussion of the 
anticipated· approach for the overall process and provide the opportunity for agency feedback 
regarding preliminary conclusions in efforts to reduce the chance of surprises and 
subsequent delays later in the process. This scope assumes that species regulated by NMFS 
do not occur in the vicinity of the project area and that such initial conSUltation with NMFS 
would not be necessary. 

Biological Assessment and Permit Application Materials 

CONSULTANT shall prepare the Biological Assessment (BA), including all applicable permit 
application materials, in accordance with USFWSguidelines. The BA shall include a 
summary of consultation to date, description of the proposed action, description of the 
environmental baseline, an account of each species addressed, an assessment of project 
effects, description of measures to minimize and compensate for potential effects, and an 
effect determination for each species. Based on the proposed site plan and the site visit 
previously performed by CONSULTANT's biologist, species anticipated to be addressed in 
the BA include Conservancy fairy shrimp, longhorn fairy shrimp, vernal pool tadpole shrimp, 
and vernal pool fairy shrimp. 

This task includes one coordination meeting with USFWS, if required, and telephone / email 
. conversations as needed. 

CONSULTANT shall submit the draft BA to the County and Department of Agriculture for 
review and comment. Upon receipt of comments, CONSULTANT shall prepare a second 
draft BA for review by the County and Department of Agriculture. One subsequent draft 
incorporating comments will be completed, if needed. 
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After submittal of the final SA and permit application materials, formal Section 7 consultation 
should be initiated by the Department of Agriculture .. The effort required to complete the 
formal consultation can vary greatly, depending on a number of factors, such as the extent of 
potential effects, proposed mitigation, and USFWSstaff assigned to the project. The cost 
reflected for this task assumes completiol"J of the consultation within the ESA timeframe as 
defined in the Section 7 regulations (or approximately 180 days). If the consultation process 
becomes more-lengthy or complicated than anticipated, additional effort may be required. 

Mitigation Research· 

During preparation of the SA, CONSULTANT's staff shall research available mitigation banks 
and identify the anticipated mitigation costs associated with the mitigation ratios identified in 
the SA for both direct effects (i.e., assuming complete removal of the on-site vernal pool) and 
indirect effects (i.e., avoiding the onsite vernal pool. 

CONSULTANT shall provide up to two (2) drafts of the SA each to the County and 
Department of Agriculture for review, combine and incorporate all comments into one (1) final 
electronic file, and submit final copies to the Department of Agriculture and the County. The 
Department of Agriculture shall be given one (1) hard copy of the SA and the County shall be 
given (1) electronic and (2) hard copies. 

CONSULTANT shall attend one (1) coordination meeting with USFWS, if required, to discuss 
affected species, project characteristics, permit requirements, and permitting schedules. 
CONSULTANT shall conduct additional telephone/email coordination with the USFWS as 
needed to ensure that the permit application materials are technically accurate and meet the 
needs of the USFWS. 

CONSULTANT shall report findings of available mitigation banks and anticipated mitigation 
costs in a memorandum. 

Deliverables: 

(I 1st Draft SA - one (1) electronic copy (Word) of the SA each to the County and 
Department of Agriculture within 21 days of receiving project description information 

e 2nd Draft BA - one (1) electronic copy (Word) of the SA each to the County and 
Department of Agriculture within 7 days of receiving County comments on 1 st Draft SA 

e Summary of Mitigation Options - one (1) electronic memorandum (Word) to the 
County submitted with 2nd Draft SA 

e Final BA and Permit Application- one (1) electronic copy (PDF) and two (2) hard 
copies to the County; and one (1) hard copy Department of Agriculture within 7 days of 
receiving County comments on 2nd Draft SA 

Said Scope of Services may be amended only with the prior written approval of the 
Consultant and the Placer County Director of Facility Services however, in no event shall 
such amendment create any additional liability to the County. 
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SCHEDULE 

Receive Authorization from County to Commence Work Project Initiation 

Receive Final Project Description Information Week 1 

Submit Draft Project Descriptions Week 3 

(New) Submit 1 st Draft Biological Assessment (BA) to Week 4 
County and Department of Agriculture; 

Receive Comments on Draft Project Descriptions and Week 5 
(New) SA 

Submit Final Project Descriptions and (New) 2nd Draft BA Week 6 
to County and Department of Agriculture 

(New) Receive Comments on and Submit Final BA to Week 7 
County and USFWS 

Submit Preliminary Analysis Week 1 D 

Submit Administrative Draft IS/EA Week 13 

Receive Comments on Administrative Draft IS/EA Week 16 

Release IS/MND for Public Review Week 19 

End 3D-day Public Review Week 23 

Prepare Responses to Comments Week 25 

Public Hearing on Proposed Project TBD 

Prepare NOD Following Project Approval TBD 

END OF EXHIBIT A-1 
AMENDED SCOPE OF SERVICES 
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Task 
No. 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

Total 

EXHIBIT B-1, REVISED 
PAYMENT SCHEDULE 

Task Description 
Original 
Budget 

Project Initiation $ 3,250.00 

Project Descriptions & Alternatives $ 4,474.00 

Preliminary Analysis $ 7,581.00 

Admin Draft IS I EA $ 19,313.00 

Public Draft IS lEA $ 2,572.00 

Mitigation Monitoring and Reporting Program $ 1,951.00 

Response to Comments and Final MND $ 2,700.00 

Adoption Hearing and NOD $ 1,926.00 

Additional Services $ 

9a. Vernal Pool Delineation $ 1,200.00 

Section 7 Compliance: Biological 
Assessment $ 

$ 44,967.00 

END OF EXHIBIT B-1, REVISED 
. PAYMENT SCHEDULE 
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Change 
Revised 
Budget 

$ $ 3,250.00 

$ $ 4,474.00 

$ $ 7,581.00 

$ $ 19,313.00 

$ $ 2,572.00 

$ $ 1,951.00 

$ $ 2,700.00 

$ '$ 1,926.00 

$ 5,000.00 $ 5,000.00 

$ $ 1,200.00 

$ 15,500.00 $ 15,500.00 

$ 20,500.00 $ 65,467.00 
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